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ID TaskNamo Duration 

1 JENNY LIND WATER SYSTEMS 95 days 

2 PRE-CONSTRUCTION ITEMS 45 days 

3 SUBMITTALS 1 day 

4 USA 6days 

5 PRE-CONS'TRUCTION MEETING 1 day 

6 CONSTRUCTON ITEMS 50 days 

7 MOBILIZATION 1 day 

6 PRELIMINARY WORK 19 days 

9 LAYOUT (ALL STREETS 1 day 

10 SAWCLITTING (ALL STREETS) Sdays 

11 POTHOLING (ALL S'TREETS) 7 days 

12 MATERIAL LEAD TIME 11 days 

13 GABOR S'TREET 7 days 

14 INSTALL 11/2" X 1• DUAL WATER SERVICE (23 EA) 4 days 

15 INSTALL 1" WATER SERVICE ( 9  EA) 3 days 

16 KIRBY STREET 9 days 

17 INSTALL 11/2" X 1" DUAL WATER SERVICE ( 32 EA) 8days 

18 INSTALL 1• WATER SERVICE (1 EA) 1 doy 

19 GARNER PLACE 6 days 

20 INSTALL 11/2" X 1" DUAL WATER SERVICE (16 EA) 5 days 

21 INSTALL 1• WATER SERVICE (2 EA) 1 day 

22 PROJECT COMPLETION 8 days 

23 PUNCH LIST 4 days 

24 'TRENCH PATCHING 4 days 
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Owner lk 1=1 

Type B Work 
Project: 505037 -CAL CNTY WAT DISTRICT -

Subs Date: Fri 2/21/20 
Submittal Review 

Demo /Cleanup 

Electrical 

STEVE MCPEAK -Project Manager 
JASON ALURCON -Superintendent 

CALAVERAS COUNTY WATER DISTRIC Fri 2/21/20 

JOB#505037 1:58PM 
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