

**SECTION 00550
NOTICE TO PROCEED**

Date: March 26, 2019

Project: EBBETTS PASS REACH 1 PIPELINE REPLACEMENT PROJECT	
Owner: CALAVERAS COUNTY WATER DISTRICT	Owner's Contract No.: CCWD CIP #11085
Contract: P.O. #78571	Engineer's Project No.:
Contractor: MOZINGO CONSTRUCTION, INC.	
Contractor's Address: 751 WAKEFIELD COURT, OAKDALE, CA 95361	
Phone / Fax: (209) 848-0160 / (209) 848-0161	

You are notified that the Contract Times under the above Contract will commence to run on **April 30, 2019**. On or before that date, you are to start performing your obligations under the Contract Documents. In accordance with Article 4 of the Agreement, the date of Substantial Completion is **May 31, 2020** (or 250 calendar days to achieve Substantial Completion) and the date of readiness for final payment is **June 30, 2020** (or 280 calendar days to achieve Final Completion and readiness for final payment). *Note: The above dates of substantial completion and final completion account for a winterization period of 182 calendar days between November 1, 2019 and April 30, 2020. The Engineer may allow work to continue into mid-November 2019 and/or resume by mid-April 2020, if dry weather prevails and good ground conditions exist, and adjustments will be made to the winterization period, accordingly.*

Before you may start any Work at the Site, Paragraph 2.01.B of the General Conditions provides that you and Owner must each deliver to the other (with copies to Engineer and other identified additional insureds and loss payees) certificates of insurance which each is required to purchase and maintain in accordance with the Contract Documents.

Also, before you may start any Work at the Site, you must: A) provide preliminary schedules, e.g. gant chart, shop drawings and schedule of values, according to Section 00700, Article 2.03, B) complete all Contractor's portions of Caltrans permit including traffic control plans, C) finalize SWPPP and obtain WDID via State's SMARTS system, D) schedule and participate in a pre-construction project kickoff meeting and coordinate any other preliminary items of work as may be discussed and determined to be critical at the pre-construction meeting.


Contractor

Owner

Accepted by: MOZINGO CONSTRUCTION, INC.

Given by: CALAVERAS COUNTY WATER DISTRICT


Name/Title:


Name/Title: Charles Palmer, P.E., District Engineer

4/1/19
Date

3/26/19
Date